BRAC MOoBILITY PROJECTS MATRIX, DEVELOPED BY BRAC IMPLEMENTATION COMMITTEE  (WORK IN PROGRESS, AS OF MAY 17, 2011)

NOTE: Bethesda BRAC interagency coordination group includes MDOT, MCDOT, MC BRAC Coordinator, MNCPPC, SHA, MTA, WMATA, NNMC & NIH

PROJECT

DESCRIPTION

ON-CAMPUS PROJECTS

1. * NNMC On-Base On-campus road and

Traffic Projects
2. * North Wood Dr.
Turn Lane

3. **2-3 New
NNMC Garages

4. * NNMC TMP

gate improvements to help
on and off-campus traffic flow

Improve traffic flow
on MD 355 at north gate

Additional parking for
personnel and patients

Incentives for alternate
modes of transportation

** QOFF-CAMPUS PROJECTS

5. ** Metro Pedestrian Support increase transit use;

Access/MD 355
Crossing Project

6. ** Improve Major
Intersections

gridlock relief; pedestrian
mobility and safety

Improve traffic & pedestrian
movement at intersections
serving NNMC

Cedar Lane @ Rockville Pike (MD 355)
Jones Bridge Road @ Rockville Pike (MD 355)

PRIMARY
AGENCY

NNMC

NNMC

NNMC

NNMC

FHWA &
MC-DOT

MDOT/SHA

Jones Bridge Road @ Connecticut Avenue (MD 185)
Cedar Lane @ Old Georgetown Road (MD 187); includes Bethesda Trolley Trail extension south to NIH)

7. ** Pedestrian/Bike Study, improve & complete

Paths

paths around NNMC
Cedar Lane (MD 187 to MD 355)

Cedar Lane bridge over Rock Creek

MD 355 (Cedar Lane to Jones Bridge Road)
Jones Bridge Road (MD 355 to MD 185)

Battery-Glenbrook neighborhoods (signage and safety upgrades)

MC-DOT

OTHER
AGENCIES

n/a

MDOT/SHA
NIH, MC-DOT

n/a

MC-DOT

NNMC, NIH
MDOT/MTA,
WMATA

MC-DOT
NIH, NNMC,
MNCPPC

MDOT/SHA

NIH, MNCPPC

NNMC

STATUS TARGET ESTIMATED
COMPLETION COST

In NNMC 2012 $26 million

Master Plan;

3-16-10 BIC presentation

In NNMC Sept. 2011 $1 million

Master Plan

patient garage Sept. 2011 n/a
complete; two multi-use under construction

in Master Plan Sept. 2011 n/a

WMATA 2013-14? ~$80 million
7-29-09 Study

Final Report;

LPA 12-10;

FHwWA approve 5-11 **

D&E in 2013-14 ~$100 million
progress; Public

meetings and

Mandatory Referrals held

Facilities Study Sept. 2011 >$5 million
complete/ln CIP; County (construction)

Exec. requests >$5 mil ;

for construction; 7-10 Planning Board hearings;
3-24-10 Public Meeting;

Presentation; 4-14-10 Cedar

Lane Bridge & paths designs

CURRENT
FUNDING

funded in MilCon
budget

funded in MilCon
budget

funded in MilCon
budget

NNMC funded

*** Defense Access
Road certified 9-09;
DOD budget $20 mil;
FUNDED IN FY10 CR

** ~$40 million/
($29.4 million MDOT)
+$9.4 mil fed FY8-10

$750K 4-09 OEA
Study OKed / Const-
ruction funds in
County budget


http://www.montgomerycountymd.gov/content/exec/brac/pdf/nnmc-bic_gatestrafficmitigationpresentation-031610.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/bikepedfacilities-mcdot_publicmeeting-032410.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/bikepedfacilities-mcdot_publicmeeting-powerpoint-032410.pdf
http://www2.montgomerycountymd.gov/DOT-DTE/Common/Projects.aspx?id=509132-05&DatabaseType=SQL&section=Facility%20Planning

8. ** Chevy Chase Study mobility and safety MC-DOT/
Valley Traffic impacts of SHA intersects
Access Study

9. ** Enhanced Expand bus and depot MC-DOT
Commuter capacity for more WMATA
Bus Service shuttle service MDOT/MTA

10. **Kiss & Ride BIC proposed near NNMC

drop-offs gates at MD 355 & JBR

11. ** NIH/NNMC Cost-effective way NNMC/NIH
Co-op Shuttle Buses to promote transit

12. ** Comprehensive County-wide BRT/ SHA/MCDOT
Corridor Study Sustainable Transportation Corridors

13. **|-495 Beltway Determine feasibility MDOT/SHA

Ramp Study of direct access to NNMC MNCPPC

14. ** MD 355/Cedar Grade separation to MDOT/SHA

Lane interchange facilitate mobility

** NOTES:

SHA/
MNCPPC

NNMC, NIH

WMATA
MDOT/SHA

MC-DOT

MC-DOT
(supports

MC-DOT 20117
funded study**

RideOn depot Sept. 2011
in County budget

n/a n/a
n/a n/a
n/a n/a

SHA: Project n/a
not be feasible

conclusive feasibility study)

MCDOT

In County n/a
Master Plan

$5.3 million

n/a

n/a

n/a

n/a

>$75 million

MC-DOT study
10-4-10 Plan;
In County budget

State LOTS funds?/
WMATA BRAC study;
MTA ICC bus study

Not included in traffic
mitigation projects

WMATA bus study;
MC-DOT Discussions

BIC has
recommended

project might
not be feasible

Not funded, not in
MDOT CTP

*** NOTE: Funding for Metro Crossing and Intersections projects pending disposition of $300 million April 2011 congressional appropriation.
1. On-base traffic mitigations are detailed in NNMC Master Plan Update, submitted to NCPC November 7, 2008.

abhwiN

. Navy has committed to making North Wood turn lane improvements in conjunction with improvements at North Wood Gate.
. All three planned garages funded; one complete and two under construction.
. TMP detailed in Master Plan Update, submitted to NCPC November 7, 2008.

. Defense Access Road certification, 9-09. $20 million in DOD budget. July 2009 WMATA feasibility Final Report studied five options: Shallow pedestrian tunnel

with elevators or escalators; Deep east-side elevators to Metro platform; Combination of shallow pedestrian tunnel and deep east-side elevators; pedestrian
overpass; and No-build option with at-grade pedestrian safety enhancements. MC-DOT has completed NEPA study process for MD 355 crossing project;
12-10 Agency stakeholders identify Local Preferred Alternative as shallow tunnel/deep elevators with at-grade pedestrian and traffic improvements;

5-11 FHwA Categorical Exclusion approval.

6. MDOT has programmed $45.3 million, but has deferred $15.9 million. Current funding includes $9.4 million FY08-10 congressional appropriations and $500,000
OEA grant. Public Workshop, April 2, 2009 showed $215 million in potential improvements. October 2009 “Tiers” plan shows estimate approx. $157 million.
D&E to determine whether all mitigation proposals are feasible. Conservation easement issues outstanding. SHA proceeding with Tier | projects, Dec. 2010.

7. May 2009: DOD Office of Economic Adjustment approved $750,000 for MC-DOT Facility Study (with BRAC Implementation Committee input); Included in CIP;
County Exec. budget request for >$5 million for construction; 3-24-10 Public Presentation of concepts; 4-14-10 Cedar Lane bridge & ped. facilities designs.

8. MC-DOT studied Chevy Chase Valley access safety issues and potential mitigations at MD 185/Jones Bridge/Spring Valley Rd. 10-4-10 Consensus solution.

9. Funds may be needed to acquire additional shuttle buses; WMATA/MDOT-MTA conducted statewide BRAC bus studies; MTA ICC bus service study under way.
10. BRAC Implementation Committee has proposed Navy add Kiss and Ride drop-offs near its gates along MD 355 and Jones Bridger Road to facilitate traffic flow.

Not included in Navy Gate Improvements.

11. BIC has proposed that NNMC work with NIH to coordinate shuttle bus needs; Ken Hartman of BCC Services Center coordinated meeting. See also Number 9.
12. BIC has proposed a greater area-wide transportation study incorporating concepts of Sustainable Transportation Corridors.
13. SHA has issued technical papers in 2008 and 2009 detailing why a Beltway ramp to NNMC might not be feasible. County desires a conclusive SHA study.
14. Grade separated interchange in Bethesda Master Plan. Not funded and not included in MDOT Consolidated Transportation Plan.


http://www.montgomerycountymd.gov/content/exec/brac/pdf/mcdot-chevychasevalleytrafficaccessstudy-081710.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/mcdot-chevychasevalleytrafficaccess-final-presentation-100410.pdf
http://mta.maryland.gov/NEW_Bus_Service.cfm
http://www.montgomerycountymd.gov/content/exec/brac/pdf/belywayramp-mdot_feasibilitymemo-073008.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/belywayramp-mdot_feasibilitymemo-073008.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/mcdot-chevychasevalleytrafficaccessstudy-081710.pdf
http://www.montgomerycountymd.gov/content/exec/brac/pdf/mcdot-chevychasevalleytrafficaccess-final-presentation-100410.pdf
http://mta.maryland.gov/NEW_Bus_Service.cfm
http://www.mdot.maryland.gov/Planning/brac/BRAC_Slip_Ramp_2009_9_22.pdf

